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Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, January 07, 2014
Fender Module Erection

Day 5: Modules RN4A
This marks the 6th of 16 modules slated to be erected today. As is the case every day, the positioning of
the DB Paula & Barge 217 carrying the modules, and the preparation work of the tensioning of the high
strength rods occupies the first few hours of the morning. Therefore, it was not until 10:00 when the Dutra
crew was ready to erect this module.

•@ 10:04: Module hoisted over the water with the DB being pushed toward the N . W. corner of the
Tower. Barge 217 was moved away to the N. side of the Tower and moored next to the idle Barge
EM1106.
•@10:30, module RN4A was in the water and lowered for the rough set . This module rests on false work;
•@11:20, a Ballard diver surfaced, having inspected the placement of this module ;
•@11:25, the de-rigging of the module was underway;
•@11:45, the spreader beam was removed;
•Installed the 3 permanent PT rods before lunch;
•Dutra crew is to re-position DB Paula and then prepare the next two modules slated for erection
tomorrow. Thus, the remaining of the day will be spent on prep work and not production.
•Mark MacDonald showed up to the site at about 12:00 and inquired about the concerns I had been
raising in regards to final the location of the modules. I showed him the existing problems, particularly the
obvious misalignments present between RN1C/RN4D and RN1D/RN3B. Convinced of the present
problems and that the UHMW will not be continuous as required by the Plans, he told Mike Eddy not to
dismiss DB Paula once the erection is complete. Mike Eddy, calmly replied that DB Paula has to leave the
site once the erection is complete. M. MacDonald repeated that he cannot re-adjust the modules without
the DB. Mike eddy murmured some inaudible words that purported a disagreement with Mark
MacDonald’s position.  He did say, however, that the adjustments are not finalized, yet, he will make 
further adjustments once all modules are erected.

Fender Module RN4A
Nort South

Rib #1 (N.) 590 580
Rib #2 (mid.) 585 580
Rib #3 (S.) 570 560

SAFETY
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As promised, Ernie (CT Safety officer) showed up today, but did not offer any new revelations regarding
the SAFETY issues that I had raised regarding the lack of lights and the presence of pollutants. He told
me about the Monday’s staff meeting where these concerns were discussed (which I could not attend due 
to Dutra’s work) but no real solutions were offered.  He indicated that he did speak to Bill Casey who told 
him that a CIH will be coming to the job site in order to establish a baseline for the pollutants. Bill Casey
does not know, he added, when the CIH is showing up, however. He continued that it has been said that
the reason for not lighting up the inside of the Tower/OBG is due to the Warranty! The Warranty he said,
does not kick in until the lights are turned on. In that light, an executive decision has been made to
postpone the lighting of the Tower to a date when work ceases inside these two structures! In the
meantime, the workers are struggling inside these structures to perform their work adequately and are
exposed to possible hazards (tripping…) and un-safe conditions.  A painter told me that they are chastised 
for missing spots inside the OBG and he has countered that he cannot grind/paint spots he cannot see.
I told Ernie about the whispers I had heard from some workers surrounding the passing away of Rick
Claiborne, ABF welder, which contribute smokes and fumes to his heart attack. I said that it is a crying
shame that a liability-averse mentality should be a motive for the ABF management to do the right thing
for the workers, but even that motive should be sobering enough for them to take steps to provide better
conditions for their workers. Yet they are not and CT cannot force their hands to do the right thing. I told
him that I hated for CT to be held liable/accountable for something that ABF is culpable. Why is ABF not
taking it upon themselves to conduct this monitoring of the pollutants on their own, I asked? It has always
been smokes and mirrors, I continued, on this job when Safety issues/concerns are raised and Safety
exists in name and not in reality.

I had to leave the job site at 14:00 for an appointment and as such asked Laraine to keep watch during my
departure. I did tell her that Dutra is not going to erect anymore modules today and that she only need to
be concerned with the tracking of their work hours. She texted me at 15:14 with a message indicating that
Dutra’s crew departed at that time.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0090358

0.00

No

0.00 0.00

2.00

*E0080358

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

Joe DunlapBarge Captain 8.00 0.00 0.00 8.00

Garret silvaBarge Captain 8.00 0.00 0.00 8.00

Ryan LarderBarge Captain 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

Bill BurchOperator 8.00 0.00 0.00 8.00

JNM GREG HAUFLERPiledriver 8.00 0.00 0.00 8.00

dave lumsdenSupervisor 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MoYAPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM BEN UtoloAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00
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3.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Thomas ShelleyUnderwater Diver 5.00 0.00 0.00 5.00

Michael DantUnderwater Diver 5.00 0.00 0.00 5.00

DERDK CHASEMarine Coordinator 5.00 0.00 0.00 5.00

ALEX DOSSUnderwater Diver 5.00 0.00 0.00 5.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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